COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/09/2009

ESTIMATE SUMMARY 11:42:32
CONTID: C15049 ESTIMATE NO: 0013 PROG SPEC YR:2005
PCN: 15049-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 172.( DAYS TIME ALLOW: 206 WORK DAYS
US 285: DEER CREEK INTERCHANGE PERCENT TIME: 83.50 ORIG TIME ALLOW: 206 WORK DAYS
PROJECT NO: NH 2854-109
US 285: DEER CREEK INTERCHANGE
NAME OF ROAD: 285D
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/30/2009 DATE TIME STARTED 09/24/2008
9540 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN
DATE AWARDED 08/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/24/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,044,887.62 PARTICIPATING $ 4,605,434.17 S 231,744.21
AWARD PROJECT AMT: $ 5,395,771.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.19% TOTAL EARNINGS 4,605,434.17 231,744.21
FUNDS AVAILABLE: $ 1,439,453.45 STOCKPILED MATERIALS 27,684.00 -1,134.00
GROSS EARNINGS 4,633,118.17 230,610.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -80,936.57 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,552,181.60 230,610.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,552,181.60 230,610.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 230,610.21
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PCN: 15049-BID ESTIMATE RUN 11/09/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0013 11:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 14,000.000 7,640.000
SF 2,927.000 3,366.05
1.15000 10,567.000 12,152.05
0062 202-00810 *REMOVAL OF GROUND SIGN 35.000 25.000
EACH 8.000 376.00
47.00000 33.000 1,551.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 1.000
EACH 1.000 135.00
135.00000 2.000 270.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 1.000 6,000.00
6,000.00000 1.000 6,000.00
0075 202-01000 *REMOVAL OF FENCE 508.000 508.000
LF 0.000 0.00
0.95000 508.000 482.60
0076 900-00012 ADDED ITEM (FOOT)/ (ADDED BY CO 015) (REMOVAL OF 0.000 0.000
CHAIN LINK FENCE)
LF 0.000 0.00
3.92000 0.000 0.00
0080 202-01130 REMOVAL OF GUARDRAIL TYPE 3 899.000 899.000
LF 0.000 0.00
2.35000 899.000 2,112.65
0085 202-01300 REMOVAL OF END ANCHORAGE 2.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0090 202-04001 PLUG CULVERT 2.000 0.000
EACH 2.000 1,400.00
700.00000 2.000 1,400.00
0095 202-04002 *CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 63,323.000 63,323.000
cy 0.000 0.00

11.50000 63,323.000 728,214.50
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PCN: 15049-BID ESTIMATE RUN 11/09/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0013 11:42:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 4,553.000 4,553.000
cy 0.000 0.00
15.00000 4,553.000 68,295.00
0110 203-00100 MUCK EXCAVATION 817.000 817.000
cY 0.000 0.00
15.00000 817.000 12,255.00
0115 203-01500 BLADING 40.000 38.750
HOUR 0.000 0.00
125.00000 38.750 4,843.75
0120 203-01594 COMBINATION LOADER 30.000 1.000
HOUR 0.000 0.00
92.00000 1.000 92.00
0125 203-01597 *POTHOLING 50.000 10.500
HOUR 0.000 0.00
235.00000 10.500 2,467.50
0130 206-00000 STRUCTURE EXCAVATION 858.000 728.000
cy 130.000 975.00
7.50000 858.000 6,435.00
0135 207-00210 STOCKPILE TOPSOIL 4,168.000 4,168.000
cy 0.000 0.00
5.00000 4,168.000 20,840.00
0137 207-00205 TOPSOIL (ADDED BY MCR 002 / CO 003) 2,658.000 2,514.000
cY 144.000 1,152.00
8.00000 2,658.000 21,264.00
0140 208-00002 *EROSION LOG (12 INCH) 4,682.000 4,612.000
LF 70.000 315.00
4.50000 4,682.000 21,069.00
0145 208-00010 *EROSION BALES 23.000 23.000
EACH 0.000 0.00
14.50000 23.000 333.50
0150 208-00020 *SILT FENCE 800.000 711.000
LF 0.000 0.00
1.15000 711.000 817.65
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PCN: 15049-BID ESTIMATE RUN 11/09/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0013 11:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 208-00004 *SILT BERM 450.000 408.000
LF 0.000 0.00
12.00000 408.000 4,896.00
0160 208-00045 *CONCRETE WASHOUT STRUCTURE 6.000 4.000
EACH 0.000 0.00
475.00000 4.000 1,900.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 8.000
EACH 0.000 0.00
1,950.00000 8.000 15,600.00
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
3,250.00000 0.000 0.00
0171 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (ADDED BY CO 300.000 288.500
004)
HOUR 4.000 192.00
48.00000 292.500 14,040.00
0172 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (ADDED BY 171.500 167.500
CO 004)
HOUR 4.000 600.00
150.00000 171.500 25,725.00
0175 208-00206 EROSION CONTROL SUPERVISOR 209.000 190.000
DAY 19.000 3,800.00
200.00000 209.000 41,800.00
0177 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 94.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0179 208-00034 *GRAVEL BAG 555.000 555.000
LF 0.000 0.00
4.50000 555.000 2,497.50
0180 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0181 210-00473 RESET TV CAMERAS (ADDED BY MCR 001 / CO 002) 3.000 2.000
EACH 0.000 0.00

800.00000 2.000 1,600.00
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PCN: 15049-BID ESTIMATE RUN 11/09/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0013 11:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0182 210-00831 RESET TRAFFIC SIGNAL HEAD (ADDED BY MCR 001 / CO 002) 19.000 12.000
EACH 0.000 0.00
350.00000 12.000 4,200.00
0183 210-04000 ADJUST STRUCTURE (ADDED BY CO 009 TO ADJUST TOP OF 2.000 2.000
INLET GRADES)
EACH 0.000 0.00
850.00000 2.000 1,700.00
0185 210-04020 MODIFY INLET 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0187 700-70131 F/A MODIFY STORM DRAINAGE STRUCTURES (ADDED BY CO 005) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 212-00006 *SEEDING (NATIVE) 9.000 4.430
ACRE 0.000 0.00
350.00000 4.430 1,550.50
0195 213-00003 *MULCHING (WEED FREE) 14.000 4.430
ACRE 0.000 0.00
450.00000 4.430 1,993.50
0200 213-00061 *MULCH TACKIFIER 2,800.000 920.000
1B 0.000 0.00
2.25000 920.000 2,070.00
0201 213-00011 MULCHING (HYDRAULIC) (ADDED BY CO 006) 3.200 3.200
ACRE 0.000 0.00
1,409.00000 3.200 4,508.80
0202 213-00100 SOIL BINDER (ADDED BY CO 006) 0.710 0.710
ACRE 0.000 0.00
583.00000 0.710 413.93
0203 213-00009 *FLEXIBLE GROWTH MEDIUM 4.000 2.400
ACRE 0.000 0.00
540.00000 2.400 1,296.00
0205 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00

2,650.00000 0.000 0.00



CONTID: C15049 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15049-BID ESTIMATE RUN 11/09/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0013 11:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15.000 0.000
EACH 15.000 6,300.00
420.00000 15.000 6,300.00
0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 452.000 452.000
sY 0.000 0.00
19.00000 452.000 8,588.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,200.000 1,970.000
sy 0.000 0.00
1.70000 1,970.000 3,349.00
0240 304-06000 AGGREGATE BASE COURSE (CLASS 6) 459.280 459.280
TON 0.000 0.00
24.00000 459.280 11,022.72
0245 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 189.000 62.000
TON 6.490 1,200.65
185.00000 68.490 12,670.65
0250 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,085.000 7,106.220
TON 590.140 50,752.04
86.00000 7,696.360 661,886.96
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,886.000 388.000
GAL 27.000 62.10
2.30000 415.000 954.50
0260 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 9,201.000 1,050.000
GAL 0.000 0.00
2.45000 1,050.000 2,572.50
0275 506-00030 GROUTED RIPRAP 3.500 0.000
cy 0.000 0.00
315.00000 0.000 0.00
0280 506-00209 RIPRAP (9 INCH) 195.500 195.500
cY 0.000 0.00
58.00000 195.500 11,339.00
0285 601-01000 *CONCRETE CLASS B 12.800 12.800
cy 0.000 0.00
200.00000 12.800 2,560.00
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0290 602-00000 REINFORCING STEEL 508.000 508.000
1B 0.000 0.00
1.35000 508.000 685.80
0295 603-01180 18 INCH REINFORCED CONCRETE PIPE 159.000 159.000
LF 0.000 0.00
35.00000 159.000 5,565.00
0297 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0300 603-01240 24 INCH REINFORCED CONCRETE PIPE 969.000 809.000
LF 144.000 6,480.00
45.00000 953.000 42,885.00
0305 603-01600 60 INCH REINFORCED CONCRETE PIPE 168.000 168.000
LF 0.000 0.00
165.00000 168.000 27,720.00
0307 603-05060 60 INCH REINFORCED CONCRETE END SECTION (ADDED BY CO 1.000 1.000
005)
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0310 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 2.000 1,560.00
780.00000 6.000 4,680.00
0312 603-10240 24 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0315 603-10120 12 INCH CORRUGATED STEEL PIPE 80.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0320 604-00305 INLET TYPE C (5 FOOT) 10.000 7.000
EACH 0.000 0.00
3,400.00000 7.000 23,800.00
0325 604-00310 INLET TYPE C (10 FOOT) 5.000 5.000
EACH 0.000 0.00

4,200.00000 5.000 21,000.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 604-00350 INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,400.00000 1.000 5,400.00
0340 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0345 604-31000 MANHOLE BOX BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0346 420-00114 GEOTEXTILE (DRAINAGE) (CLASS 3) (ADDED BY CO 010) 177.000 177.000
SY 0.000 0.00
5.00000 177.000 885.00
0347 900-00004 ADDED ITEM (CUBIC YARD)/ (COMPLETE IN PLACE / ADDED BY 11.000 11.000
CO 010)
cy 0.000 0.00
42.00000 11.000 462.00
0348 605-82100 PIPE EDGE DRAIN (ADDED BY CO 010) 242.000 242.000
LF 0.000 0.00
10.85000 242.000 2,625.70
0349 605-84000 SUBSURFACE DRAIN OUTLET (ADDED BY CO 010) 25.000 25.000
LF 0.000 0.00
8.00000 25.000 200.00
0350 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,816.000 125.000
LF 0.000 0.00
18.00000 125.000 2,250.00
0355 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 668.000 668.000
LF 0.000 0.00
68.00000 668.000 45,424.00
0360 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 300.000 0.000
LF 258.000 19,866.00
77.00000 258.000 19,866.00
0365 606-01340 END ANCHORAGE TYPE 3D 3.000 1.000
EACH 0.000 0.00
675.00000 1.000 675.00
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CAT NO0200 ROADWAY

0370 606-01370 TRANSITION TYPE 3G 6.000 2.000
EACH 0.000 0.00
1,125.00000 2.000 2,250.00
0375 606-01380 TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0380 606-01460  MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0385 606-02003  END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0390 606-02005  END ANCHORAGE (FLARED) 4.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0395 607-00005 *END POST 6.000 6.000
EACH 0.000 0.00
315.00000 6.000 1,890.00
0396 607-52905  END POST (CHAIN LINK) (ADDED BY CO 015) 0.000 0.000
EACH 0.000 0.00
221.95000 0.000 0.00
0400 607-00010 *CORNER AND LINE BRACE POST 7.000 2.000
EACH 0.000 0.00
318.00000 2.000 636.00
0402 607-60117 *16 FOOT GATE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
265.00000 2.000 530.00
0405 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,060.000 1,987.000
LF 0.000 0.00
1.28000 1,987.000 2,543.36
0406 607-53148 FENCE CHAIN LINK (48 INCH) (ADDED BY CO 015) 0.000 0.000
LF 0.000 0.00

15.88000 0.000 0.00



CONTID: C15049 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 15049-BID ESTIMATE RUN 11/09/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0013 11:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 607-11525 *FENCE (PLASTIC) 1,441.000 1,441.000
LF 0.000 0.00
1.25000 1,441.000 1,801.25
0419 900-00007  ADDED ITEM (EACH)/ (PRICE DIFFERENCE FOR CLOSE MESH 2.000 2.000
GRATE / ADDED BY CO 011
EACH 0.000 0.00
250.00000 2.000 500.00
0420 609-60011 CURB TYPE 6 (SECTION M) 813.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0421 609-24010 GUTTER TYPE 2 (10 FOOT) (ADDED BY CO 014) 55.000 55.000
LF 0.000 0.00
53.43000 55.000 2,938.65
0425 612-00001 *DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0430 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0435 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 139.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0440 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 21.000 0.000
EACH 0.000 0.00
39.50000 0.000 0.00
0445 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0460 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,964.000 3,412.000
LF 552.000 5,796.00
10.50000 3,964.000 41,622.00
0470 613-07023 *PULL BOX (24"X36"X24") 2.000 0.000
EACH 0.000 0.00

825.00000 0.000 0.00
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0475 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
13,500.00000 0.000 0.00
0480 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 12.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0480 MATERIAL ALLOWANCE ROADWAY LIGHTING - 40 FT. POLE 12.000
EACH 0.000 0.00
2,181.00000 12.000 26,172.00
0485 613-40000 *CONCRETE FOUNDATION PAD 12.000 5.000
EACH 3.000 2,400.00
800.00000 8.000 6,400.00
0485 MATERIAL ALLOWANCE ROADWAY LIGHTING - FOUNDATION 7.000
EACH -3.000 -1,134.00
378.00000 4.000 1,512.00
0490 613-73500 *LUMINAIRE METAL HALIDE (250 WATT) 12.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0495 613-50100 *LIGHTING CONTROL CENTER 3.000 3.000
EACH 0.000 0.00
1,925.00000 3.000 5,775.00
0500 614-00011 *SIGN PANEL (CLASS I) 366.000 276.000
SF 52.000 572.00
11.00000 328.000 3,608.00
0505 614-00012 *SIGN PANEL (CLASS II) 144.000 40.000
SF 51.000 765.00
15.00000 91.000 1,365.00
0510 614-00013 *SIGN PANEL (CLASS III) 164.000 106.000
SF 58.000 1,000.50
17.25000 164.000 2,829.00
0520 614-00200 *STEEL SIGN POST (U-2) 76.000 76.000
LF 0.000 0.00

5.50000 76.000 418.00
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0525 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 176.000 90.000
LF 9.000 112.50
12.50000 99.000 1,237.50
0530 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 442.000 220.000
SLIPBASE)
LF 112.000 3,808.00
34.00000 332.000 11,288.00
0533 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0535 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 4.000
EACH 0.000 0.00
1,250.00000 4.000 5,000.00
0536 614-85001 IMPACT ATTENUATOR (ADDED BY CO 012) 1.000 1.000
EACH 0.000 0.00
22,499.75000 1.000 22,499.75
0540 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0545 621-00450 DETOUR PAVEMENT 2,000.000 812.000
sy 0.000 0.00
86.00000 812.000 69,832.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.300 0.990
LS 0.000 0.00
40,500.00000 0.990 40,095.00
0555 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 65.500 65.500
HOUR 0.000 0.00
130.00000 65.500 8,515.00
0560 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
235,000.00000 1.000 235,000.00
0565 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00

15,000.00000 0.750 11,250.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0570 627-00005 *EPOXY PAVEMENT MARKING 657.000 139.000
GAL 0.000 0.00
67.00000 139.000 9,313.00
0575 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 320.000 81.000
GAL 90.000 4,410.00
49.00000 171.000 8,379.00
0580 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 412.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0590 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 248.000 0.000
LINE)
SF 0.000 0.00
12.50000 0.000 0.00
0595 630-00000 *FLAGGING 8,750.000 3,016.250
HOUR 397.500 8,943.75
22.50000 3,413.750 76,809.38
0600 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 166.000
DAY 14.000 1,512.00
108.00000 180.000 19,440.00
0605 630-00012 *TRAFFIC CONTROL MANAGEMENT 219.000 173.000
DAY 17.000 9,435.00
555.00000 190.000 105,450.00
0610 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
1,075.00000 1.800 1,935.00
0615 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.900
EACH 0.000 0.00
215.00000 0.900 193.50
0620 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.700
EACH 0.000 0.00
420.00000 2.700 1,134.00
0625 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 45.000
EACH 0.000 0.00

96.00000 45.000 4,320.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 44.100
EACH 0.000 0.00
85.00000 44.100 3,748.50
0635 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.000 0.00
108.00000 4.500 486.00
0640 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 109.000 40.500
SF 57.600 864.00
15.00000 98.100 1,471.50
0645 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
10,500.00000 2.700 28,350.00
0650 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,050.00000 1.800 1,890.00
0655 630-80360 *DRUM CHANNELIZING DEVICE 226.000 177.300
EACH 0.000 0.00
16.00000 177.300 2,836.80
0660 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 1.800
EACH 0.000 0.00
53.00000 1.800 95.40
0665 630-80370 CONCRETE BARRIER (TEMPORARY) 3,200.000 2,043.000
LF 0.000 0.00
35.00000 2,043.000 71,505.00
0670 630-80380 *TRAFFIC CONE 200.000 81.000
EACH 0.000 0.00
10.50000 81.000 850.50
0675 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
1,625.00000 1.800 2,925.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 12,956.630 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0685 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 -80,454.420
FA -2,719.690 -2,719.69
1.00000 -83,174.110 -83,174.11
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,146.020 828.770
FA 0.000 0.00
1.00000 828.770 828.77
0700 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 835.870
FA 93.470 93.47
1.00000 929.340 929.34
0705 700-70025 F/A QUALITY INCENTIVE PAYMENT 44,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0711 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0713 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0714 700-70390 F/A WETLAND RESTORATION & REPLACEMENT 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0716 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 -132,131.690
FA -9,057.010 -9,057.01

1.00000 -141,188.700 -141,188.70



CONTID: C15049 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 15049-BID ESTIMATE RUN 11/09/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0013 11:42:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0928 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
1030 900-00006 ADDED ITEM (DOLLAR)/ (ADDED BY CO 008 TO PAY FOR CBU 4,919.640 4,919.640
MAILBOXES)
DOL 0.000 0.00
1.00000 4,919.640 4,919.64
CAT 0200 CURRENT AMT 4,077,697.99 $ 172,028.2158 2,782,111.14
CAT NO0300 STRUCTURE G-15-E
0720 206-00000 STRUCTURE EXCAVATION 659.000 659.000
cY 0.000 0.00
7.50000 659.000 4,942.50
0725 206-00100 STRUCTURE BACKFILL (CLASS 1) 238.000 238.000
cy 0.000 0.00
23.50000 238.000 5,593.00
0735 206-00360  MECHANICAL REINFORCEMENT OF SOIL 238.000 238.000
cY 0.000 0.00
72.00000 238.000 17,136.00
0740 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0745 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 482.000 481.700
LF 0.000 0.00
208.00000 481.700 100,193.60
0750 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00
133.00000 16.000 2,128.00
0755 502-11253 *STEEL PILING (HP 12X53) 587.000 586.700
LF 0.000 0.00
56.00000 586.700 32,855.20
0755 MATERIAL ALLOWANCE STR G-15-E 0.000
1B 0.000 0.00
0.62100 0.000 0.00
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CAT NO0300 STRUCTURE G-15-E

0760 515-00120 *WATERPROOFING (MEMBRANE) 392.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
0765 601-03040 *CONCRETE CLASS D (BRIDGE) 303.000 303.000
cY 0.000 0.00
388.00000 303.000 117,564.00
0770 601-40301 *STRUCTURAL CONCRETE COATING 4,790.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0775 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,108.000 37,108.000
1B 0.000 0.00
1.45000 37,108.000 53,806.60
0775 MATERIAL ALLOWANCE STR G-15-E ABUT 1& 2 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 0.000
ABUT 1 & 2
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E DECK/ POST / TENSIONING 0.000
/ BRDG RAIL
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 0.000
ABUT 1& 2
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E DECK / POST TENSIONING / 0.000
BRDG RAIL
1B 0.000 0.00
0.85000 0.000 0.00
0780 606-10700 *BRIDGE RAIL TYPE 7 226.000 226.000
LF 0.000 0.00
127.00000 226.000 28,702.00
0785 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000
LF 0.000 0.00

42.00000 0.000 0.00
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CAT NOO0300 STRUCTURE G-15-E
0790 618-00002 *PRESTRESSING STEEL STRAND 593.000 593.000
MKET 0.000 0.00
118.00000 593.000 69,974.00
0790 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE/STRANDS 0.000
MKET 0.000 0.00
118.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 456,695.60 $ 0.00s 432,894.90
CAT NOO0301 STRUCTURE G-15-F
0795 206-00000 STRUCTURE EXCAVATION 659.000 659.000
cYy 0.000 0.00
7.50000 659.000 4,942.50
0800 206-00100 STRUCTURE BACKFILL (CLASS 1) 251.000 251.000
cy 0.000 0.00
23.50000 251.000 5,898.50
0810 206-00360 MECHANICAL REINFORCEMENT OF SOIL 238.000 238.000
cYy 0.000 0.00
72.00000 238.000 17,136.00
0815 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0820 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 545.400 545.400
LF 0.000 0.00
208.00000 545.400 113,443.20
0825 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00
133.00000 16.000 2,128.00
0830 502-11253 *STEEL PILING (HP 12X53) 642.400 642.400
LF 0.000 0.00
56.00000 642.400 35,974.40
0830 MATERIAL ALLOWANCE STR G-15-F 0.000
1B 0.000 0.00
0.62100 0.000 0.00
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CAT NO0301 STRUCTURE G-15-F
0830 MATERIAL ALLOWANCE STR G-15-F 0.000
1B 0.000 0.00
0.62100 0.000 0.00
0831 900-00012 ADDED ITEM (FOOT)/ (PILE CUT OFFS (<=10') PAYMENT 89.000 89.000
ADDED BY CO # 007)
LF 0.000 0.00
44.80000 89.000 3,987.20
0835 515-00120 *WATERPROOFING (MEMBRANE) 392.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
0840 601-03040 *CONCRETE CLASS D (BRIDGE) 303.000 303.000
cY 0.000 0.00
388.00000 303.000 117,564.00
0845 601-40301 *STRUCTURAL CONCRETE COATING 4,790.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0850 602-00020  *REINFORCING STEEL (EPOXY COATED) 37,460.000 37,460.000
1B 0.000 0.00
1.45000 37,460.000 54,317.00
0855 606-10700 *BRIDGE RAIL TYPE 7 226.000 226.000
LF 0.000 0.00
127.00000 226.000 28,702.00
0860 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0865 618-00002 *PRESTRESSING STEEL STRAND 593.000 593.000
MKFET 0.000 0.00
118.00000 593.000 69,974.00
0865 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE 0.000
MKFT 0.000 0.00
118.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 477,788.30 $ 0.00$ 454,066.80
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CAT NO0303 WALL G-15-F

0561 900-00014 *ADDED ITEM (LUMP SUM)/ (MOBILIZATION NO. 2) (ADDED BY 1.000 1.000
CO 013)
L s 0.000 0.00
2,500.00000 1.000 2,500.00
0736 211-00100 *DRILLING HOLE (ADDED BY CO 013) 575.000 575.000
LF 0.000 0.00
23.00000 575.000 13,225.00
0737 211-02230 *GROUTING CONNECTION (ADDED BY CO 013) 90.000 90.000
EACH 0.000 0.00
86.25000 90.000 7,762.50
0738 211-02270  *CEMENT GROUT (ADDED BY CO 013) 1,061.000 1,061.000
CF 0.000 0.00
27.60000 1,061.000 29,283.60
0766 601-10250 *SLAB JACKING (ADDED BY CO 013) 662.000 662.000
1B 0.000 0.00
7.48000 662.000 4,951.76
0870 206-00000 STRUCTURE EXCAVATION 317.000 317.000
cy 0.000 0.00
7.50000 317.000 2,377.50
0875 504-04420 PRECAST PANEL FACING 3,770.000 3,770.000
SF 0.000 0.00
56.00000 3,770.000 211,120.00
0875 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-F 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0880 504-06310 GROUND NAIL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0885 504-06315 GROUND NAIL (15 FOOT) 8.000 7.000
EACH 0.000 0.00
415.00000 7.000 2,905.00
0890 504-06320 GROUND NAIL (20 FOOT) 18.000 18.000
EACH 0.000 0.00

538.00000 18.000 9,684.00
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CAT NO0303 WALL G-15-F
0895 504-06325 GROUND NAIL (25 FOOT) 32.000 32.000
EACH 0.000 0.00
700.00000 32.000 22,400.00
0900 504-06330 GROUND NAIL (30 FOOT) 110.000 110.000
EACH 0.000 0.00
830.00000 110.000 91,300.00
0905 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 15.000
cy 0.000 0.00
425.00000 15.000 6,375.00
0910 601-01000 *CONCRETE CLASS B 141.000 14.400
cY 105.450 21,090.00
200.00000 119.850 23,970.00
0915 601-40301 *STRUCTURAL CONCRETE COATING 6,541.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0920 602-00000 REINFORCING STEEL 6,005.000 6,005.000
1B 0.000 0.00
1.35000 6,005.000 8,106.75
0925 602-00020 REINFORCING STEEL (EPOXY COATED) 10,059.000 10,059.000
1B 0.000 0.00
1.45000 10,059.000 14,585.55
0930 603-82006 6 INCH DUCTILE IRON PIPE 56.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0931 603-50006 6 INCH PLASTIC PIPE (6 INCH PVC SCHEDULE 40 WALL 56.000 56.000
G-15-F) (ADDED BY CO 016)
LF 0.000 0.00
61.38000 56.000 3,437.28
0935 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 220.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0940 641-10053 SHOTCRETE CLASS 4 437.000 437.000
sy 0.000 0.00
116.00000 437.000 50,692.00
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CAT NO0303 WALL G-15-F

0941 900-00004 ADDED ITEM (CUBIC YARD)/ (SHOTCRETE CLASS 4 / C.Y. 50.000 0.000
WALL G-15-F) (ADDED BY CO 017)
cy 50.000 10,450.00
209.00000 50.000 10,450.00
CAT 0303 CURRENT AMT $ 546,829.99 $ 31,540.00 8 515,125.94
CAT NO0304 WALL G-15-G
0562 900-00006 ADDED ITEM (DOLLAR)/ (ADDED BY CO 013) (ADDED COSTS:HTM 0.000 0.000
FOR MOB. & LEASED EQUIP.)
DOL 0.000 0.00
1.00000 0.000 0.00
0811 211-00100 *DRILLING HOLE (ADDED BY CO 013) 458.000 458.000
LF 0.000 0.00
23.00000 458.000 10,534.00
0812 211-02230 *GROUTING CONNECTION (ADDED BY CO 013) 68.000 68.000
EACH 0.000 0.00
86.25000 68.000 5,865.00
0813 211-02270 *CEMENT GROUT (ADDED BY CO 013) 759.000 759.000
CF 0.000 0.00
27.60000 759.000 20,948.40
0846 601-10250 *SLAB JACKING (ADDED BY CO 013) 709.000 709.000
1B 0.000 0.00
7.48000 709.000 5,303.32
0945 206-00000 STRUCTURE EXCAVATION 314.000 314.000
cY 0.000 0.00
7.50000 314.000 2,355.00
0950 504-04420 PRECAST PANEL FACING 3,000.000 3,000.000
SF 0.000 0.00
56.00000 3,000.000 168,000.00
0950 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-G 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0955 504-06310 GROUND NAIL (10 FOOT) 5.000 4.000
EACH 0.000 0.00

275.00000 4.000 1,100.00
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CAT NO0304 WALL G-15-G
0960 504-06315 GROUND NAIL (15 FOOT) 8.000 8.000
EACH 0.000 0.00
415.00000 8.000 3,320.00
0965 504-06320 GROUND NAIL (20 FOOT) 12.000 12.000
EACH 0.000 0.00
538.00000 12.000 6,456.00
0970 504-06325 GROUND NAIL (25 FOOT) 104.000 103.000
EACH 0.000 0.00
700.00000 103.000 72,100.00
0975 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 36.000 0.000
cY 0.000 0.00
425.00000 0.000 0.00
0980 601-01000 *CONCRETE CLASS B 118.000 13.800
cy 82.960 16,592.00
200.00000 96.760 19,352.00
0985 601-40301 *STRUCTURAL CONCRETE COATING 5,849.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0990 602-00000 REINFORCING STEEL 4,738.000 4,738.000
1B 0.000 0.00
1.35000 4,738.000 6,396.30
0995 602-00020 REINFORCING STEEL (EPOXY COATED) 11,257.000 11,257.000
1B 0.000 0.00
1.45000 11,257.000 16,322.65
1000 603-82006 6 INCH DUCTILE IRON PIPE 44.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
1001 603-50006 6 INCH PLASTIC PIPE (6 INCH PVC SCHEDULE 40 WALL 44.000 44.000
G-15-G) (ADDED BY CO 016
LF 0.000 0.00
61.38000 44.000 2,700.72
1005 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 213.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
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CAT NO0304 WALL G-15-G
1010 641-10053 SHOTCRETE CLASS 4 351.000 351.000
sy 0.000 0.00
116.00000 351.000 40,716.00
1011 900-00004 ADDED ITEM (CUBIC YARD)/ (SHOTCRETE CLASS 4 / C.Y. 50.000 0.000
WALL G-15-G) (ADDED BY CO 017)
cY 50.000 10,450.00
209.00000 50.000 10,450.00
CAT 0304 CURRENT AMT $ 428,875.74 $ 27,042.00 8 391,919.39
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1015 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
1020 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
1025 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT $ 57,000.00 $ 0.00$ 57,000.00
PROJECT TOTAL CURRENT AMT $ 6,044,887.62 $ 230,610.21 % 4,633,118.17



